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Abstract 
 
This research focuses on identification and description of patterns used in Test and 
Evaluation (T&E) operations.  Patterns are defined as named and well-known 
problem/solution pairs that can be applied in new contexts, with advice on how to apply it 
in a novel situations and discussion of its trade-offs, implementations, and variations. 
They have been well established and used in software engineering, but have only recently 
been considered for systems engineering. In the Department of Defense (DOD), T&E is 
required for all acquisitions prior to transitioning into operations. As identified and 
described in this thesis, each of the patterns fits in one of the three categories: behavioral, 
creational, and functional.   The research has identified eight named patterns to include:   
primary pattern, objective pattern, cost estimating pattern, scheduling pattern, risk 
management pattern, work acceptance process pattern, hazard control pattern, and test 
team pattern.    The implementation of patterns by Department of Defense is expected to 
alleviate some of the common challenges encountered during T&E, provide a consistent 
higher quality and expectation, as well as efficiently use test infrastructure and personnel 
resources. 
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Identifying System Patterns to Resolve Challenges in the Test and Evaluation 
Operation   
I.  INTRODUCTION 
General Issue 
This research work concentrates on identifying and describing some of the 
patterns and challenges found in Test and Evaluation (T&E) operations. As described in 
(Larman, 2004), patterns are named and well-known problem/solution pairs that can be 
applied in new contexts, with advice on how to apply it in a novel situations and 
discussion of its trade-offs, implementations, and variations.  Implementation of patterns 
in T&E operations by Department of Defense T&E communities is expected to alleviate 
or eliminate some of the common challenges encountered during the T&E operations.     
Research Objectives/Questions 
Patterns have been in use in software development community for a while. 
Contrary, the use of patterns in T&E processes has not been common. The objective of 
this thesis is to identify and describe the T&E patterns that can be used to alleviate or 
eliminate some of the challenges encountered during T&E operations.  To accomplish 
thesis objective, the following research questions in Table 1 will be investigated. 
Table 1. Research Objectives and Questions 
Objective Research Question 
Identify challenges encountered during 
T&E Operation  
How to identify some of the challenges 
encountered by a typical T&E 
organization? 
Determine and discuss the patterns utilized 
in T&E Operation 
How to determine the some of the T&E 
patterns that organizations can use to plan, 
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execute, and report before, during, and 
after T&E event? 
Describe the use of patterns to resolve 
challenges encountered during T&E 
Operation 
How could the T&E communities use the 
patterns to overcome challenges 
encountered during T&E operations? 
Methodology 
Through observation and review of project documentation, patterns in T&E 
operations can be identified. This thesis uses the observation and review methodology to 
determine the patterns that are common in T&E operations and have never been 
identified and implemented as patterns. Additionally, through observation and review, 
some of challenges encountered during T&E operations are identified and described. 
Finally, an association of challenges to patterns will be conducted showing how the 
patterns could help alleviate or eliminate the impact of the associated challenges.    
Assumptions 
The following assumptions are used in this thesis.  
(1) T&E patterns are inherently used in T&E environment, like patterns of 
design are used in engineering 
(2) The T&E patterns should address problems/challenges and be 
applicable to all the projects and systems under test 
(3) There are cost, quality, and schedule benefits for using T&E patterns 
(4) Patterns can be identified and described 
(5) Only patterns for DOD T&E Operation are considered 
(6) Investigation of T&E patterns for systems and processes are for 
unclassified information only   
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Implications 
T&E patterns are applied across the DOD T&E organizations to avoid costly 
processes, reduce schedule risks, and achieve better results. Since there are numerous 
T&E projects in the DOD supporting different systems, T&E organizations have adopted 
patterns that suit their T&E requirements.  
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II.  LITERATURE REVIEW 
Chapter Overview 
This chapter presents the literature review on the previous work on the same topic 
or similar research conducted. As described in (Creswell, 2002), literature review 
accomplishes several purposes. In this thesis the literature applicable to T&E Operation 
in the DOD and System and software patterns will be covered.  
Test and Evaluation  
T&E is the process by which a system or components are compared against 
requirements and specifications through testing. The results are evaluated to assess 
progress of design, performance, and supportability  (Claxton, 2005). According to 
(USD(AT&L), 2007) the test and evaluation shall be integrated throughout the defense 
acquisition process. Structured test and evaluation provides essential information to decision-
makers, assess attainment of technical performance parameters, and determines whether 
systems are operationally effective, suitable, survivable, and safe for intended use. This 
directive mandates the conduct of test and evaluation, integrated with modeling and 
simulation, to facilitate learning, assess technology maturity and interoperability, facilitate 
integration into fielded forces, and confirm performance against documented capability needs 
and adversary capabilities. As described in (USD(AT&L), 2008), the fundamental purpose of 
T&E is to provide knowledge to assist in managing the risks involved in developing, 
producing, operating, and sustaining systems and capabilities. T&E measures progress in 
both system and capability development. T&E provides knowledge of system capabilities and 
limitations to the acquisition community for use in improving the system performance, and 
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the user community for optimizing system use in operations. T&E expertise must be brought 
to bear at the beginning of the system life cycle to provide earlier learning about the strengths 
and weaknesses of the system under development. The goal is early identification of 
technical, operational, and system deficiencies, so that appropriate and timely corrective 
actions can be developed prior to fielding the system. The DOD employs three formal types 
of T&E in the acquisition of weapon systems: Developmental Test and Evaluation 
(DT&E), Operational Test and Evaluation, and Life-Fire Test and Evaluation (LFT&E) 
(Defense Acquisition Guide, 2012).  The DT&E is the disciplined process of generating 
experimental performance data from systems, subsystems, components and materiel for 
the purpose of informing optimum solutions and the state of performance progress toward 
design performance goals. The OT&E determines the operational effectiveness and 
operational suitability of a system under realistic operational conditions, including joint 
combat operations; determines the satisfaction of thresholds in the approved JCIDS 
documents and critical operational issues; assesses impacts to combat operations; and 
provides additional information on the system’s operational capabilities. The LFT&E 
objectives provide a timely assessment of the vulnerability/lethality of a system as it 
progresses through its design and development, prior to full-rate production. The Test and 
Evaluation (T&E) process is an integral part of the Systems Engineering Process (SEP), 
which identifies levels of performance and assists the developer in correcting deficiencies 
(Defense Acquisition University, 2005).  
In (Fabrycky, 2006) the general T&E process as taught in Systems Engineering 
Schools such as Air Force Institute of Technology (AFIT) is presented. Two steps were 
discussed during the course. Firstly, the preparation for system T&E is conducted. This 
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step commences after the initial planning, and prior to the start of formal evaluation. The 
preparation includes selection of test item(s), establishment of test procedures, selection 
of test site, selection and training of test personnel, preparation of test facilities and 
resources, the acquisition of support equipment, and test supply support. Second step is 
conducting system test, data collection, and test reporting. During this step, the system is 
tested per test plan and data collected and analyzed which leads to an assessment of 
system performance and effectiveness characteristics.  
Challenges Encountered During T&E Operations 
The following are some of the challenges experienced by the author and personnel 
in T&E community. The identification of the challenges was by review of past T&E 
documentation and informal input from personnel in the T&E community.  These 
challenges, treated as risks, can have serious impact on project schedule, cost, and system 
quality.  Patterns are developed to alleviate the impact of or eliminate the challenges.  
Cost Overruns 
Cost overruns usually occur due to limited budget, scope creep, and poor project 
management. Due to requirements to conduct T&E processes for all DOD systems, 
limited funds are distributed for each item resulting in risk of scheduling to do too much 
with too little. In these situations there are always risks for cost overruns. Usually the 
funds budgeted for the T&E process are exhausted before the project is completed. If the 
sponsor cannot provide more funds to complete the project then the T&E organization 
either uses the funds for operating costs to complete the project or just terminates the 
project. Termination of a project could result in a bad reputation to the testing 
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organization resulting in the loss of future project opportunities. Additionally, using 
funds budgeted for other projects or project tasks for T&E purposes can impact the 
outcome of other projects or the health of organization. The cost challenges can be 
alleviated by proper project management that includes better budgeting of funds and 
prioritizing of events conducted.  A Cost Estimating process that accounts for all project 
costs is used to reduce the risk of insufficient funds to a project. The major cost elements 
in the cost estimate are labor hours, travel, and equipment/material procurement costs. 
Safety Hazards 
 T&E operation safety hazards pose the danger of personnel injury and/or 
equipment damage when the mishaps occur. Some of the common safety hazards during 
T&E operation include accidental ammunition initiation during inspection, laser injury 
during laser operations, cuts and bruises during equipment setup, and chemical burn or 
poisoning during explosive lab testing. Prior to commencement of a T&E operation, all 
potential hazards are identified and mitigation procedures implemented to reduce the 
probability of the mishap happening and its effect if it happens. Table 2 is a sample 
hazard analysis table found in (CRANE, 2009) that shows recommended steps to reduce 
the probability and impacts of mishaps. Mishaps are likely to result to death or serious 
injury to personnel or damage to test equipment.  A serious mishap resulting in death or 
serious injury to personnel could have serious damage to an organization from bad 
reputation to shutting down. 
Table 2.  Hazard Analysis 
Procedure:  Branch: 
 
Revision Number:   
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Process 
Step  Hazard 
Mishap 
Triggering Event 
Potential 
Mishap 
Prelim Risk  
Index 
Hazard Mitigation 
Requirements 
Final Risk 
Index 
       
   
Strict Schedule  
Time constraint in the DOD and the need to rapidly provide systems to the users 
pose schedule challenge to the T&E community. Timely analysis and reporting of 
operational and live fire test results are critical to the DOT&E mission, as well as the 
mission of every test agency. It is essential that our organizations analyze test data and 
formally report on test and evaluation as soon as practicable, regardless of whether a 
formal report is required by regulation or statute. Test results are most effective when 
they provide feedback as early as possible within the acquisition process. Delays in 
reporting can prevent senior leaders from recognizing serious problems that may 
unnecessarily risk the lives of our Service members (Gilmore, 2010). Usually the 
developer provides the expected Period of Performance (PoP) in their Work Orders or 
Statement of Work indicating when the work agreed upon is expected to be completed. 
Given the strict PoP, the T&E agency determines the schedule that will meet the PoP 
requirement.  With multiple concurrent projects in an organization with similar resource 
requirements, the challenge is to appropriately schedule the right personnel, equipment, 
and facilities for the project to ensure timely completion of project.  
Unskilled and Insufficient Workforce 
DOD consists of diverse workforce possessing different skills sets and experience 
levels. For instance, there are military veterans in the T&E community with tremendous 
amount of experience on military systems gained during their time in service and skilled 
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personnel with advanced college degrees. The combination of experience and skills 
produces a strong workforce to support the T&E efforts in the DOD. However, a lot of 
times both virtues, skill and experience, are required to accomplish most T&E tasks. Lack 
of the personnel possessing both virtues is a challenge since it requires an organization to 
hire two people to perform work that can be completed by one person. In other cases, 
there might be too much of one virtue and too little of the other. In this situation, there 
will not be sufficient personnel to support project tasks and the organizations are at risk 
of failing to meet sponsor schedule requirements. The other challenges are trying to 
integrate the DOD’s diverse community into a single unit to achieve the T&E objectives.     
Unavailability of Test Equipment 
Test equipment includes the equipment set up for data collection purposes and 
support equipment. The data collection equipment includes but is not limited to radar 
systems, high speed video equipment, computers, and cameras. The support equipment 
includes but is not limited to vehicles, weather stations, conditioning chambers, portable 
toilets, generators, and trailers. The challenges experienced with test equipment are 
unavailability of the appropriate equipment due to lack of funds to buy the equipment, 
damage during testing, or the equipment being used in another operation.  In the situation 
where the equipment is unavailable to support the test, there are always risks for schedule 
delays, late delivery of customer products, loss of personnel to other projects, and cost 
overrun due to downtime.  The equipment risks can be reduced by ensuring that the 
equipment is available and ready for test and is being operated by trained personnel 
during testing. 
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Strict DOD Policies 
The policies in place ensure that the DOD T&E efforts are conducted safely 
without risks to the environment, testers, and general population. The policies in 
explosive testing environment require agencies to utilize designated test ranges and air 
space, control the explosive residue, and perform thorough cleanup and dispose of the 
waste in designated hazardous waste disposal areas. Failure to adhere to the policies 
could lead to the shutting down of the organization.  Locally, the SOP for each project 
contains the summary of the policy requirements that need to be met. The SECNAVINST 
5000.2E navy instruction (2011)  provides guidance on policies for acquisition of all 
Department of Navy systems.    
Inclement Weather 
DOD organizations conduct T&E operations throughout the year under all 
weather conditions. The T&E projects are scheduled based on the requirements of the 
project and availability of test resources including personnel, facilities, funds, and time. A 
project with environmental condition testing requirements such as temperature, wind, 
dust, and humidity are scheduled to be tested at the sites with the appropriate weather 
conditions. For instance, test requiring cold temps would likely be tested in winter times 
or in cold areas like Alaska. Likewise, a project with humidity requirements would likely 
be conducted in high humidity areas or during wet seasons. Weather challenges are 
encountered when there are storms during testing, temperatures too high or too cold 
posing health hazards to the test team. Sometimes storms are accompanied by lightning. 
Inclement weather usually results to shutting down the operations risking schedule 
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delays, cost overruns, and loss of key personnel and facilities/equipment to other 
scheduled tests.           
Difficulty in Data Collection 
T&E is the process of exercising the system in accordance with the test plan to 
ensure that data is collected to support the evaluation plan. Test execution includes 
executing a pilot and record test, conducting data reduction, validation, and analysis, and 
conducting a data review to ensure data is adequate to support evaluation. Collection of 
invalid data results in incorrect evaluation of the system. Difficulty in collecting correct 
data could be as a result of having wrong data collection equipment, unskilled data 
collectors, poorly defined data collection requirements, and using faulty equipment.    
Lack of Collaboration 
There are many stakeholders involved in a T&E project. The major categories of 
the stakeholders are the testing organization, system developing organization, and 
program office. The testing organization consists of the project engineers, data collectors, 
data analysts, equipment operators, range support personnel, safety personnel, and subject 
matter experts. The system developing organization may include the contractor designing 
and manufacturing the system. The program office consists of the program manager 
leading the effort of acquiring the system and ensuring successful transition to the 
warfighter. The T&E organization works with all the other stakeholders during the 
development of the system to transition to the user. Effective collaboration with all the 
stakeholders is of paramount importance to ensure successful completion of the T&E 
process.  Challenges occur when the stakeholders are not willing or able to work together.  
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It is stated in (Gilmore, FY 2012 Annual Report, 2012) that the lack of critically needed 
collaboration among the technical, test, and requirements communities is not new. The 
1986 Packard Commission found that success in new programs depends on “an informed 
trade-off between user requirements, on one hand, and schedule and cost, on the other”. 
The participants could be remotely located from each other and reluctant to travel or 
participate in teleconferences. Some stakeholders may not be willing to accept necessary 
changes to ensure execution of the T&E process resulting in delayed or cancelled 
projects.   
Unavailability of Test Facilities 
Test facilities include the test ranges, bases, and laboratories used for various 
T&E Operations. In February 2012, I identified shortfalls in electronic warfare test 
resources that prevent adequate developmental and operational testing of many systems, 
including, but not limited to, the Joint Strike Fighter (Gilmore, FY 2012 Annual Report, 
2012). 
 Due to the hazardous nature of most DOD test operations, only approved sites by 
the government are designated for testing conducting DOD operations for T&E efforts. 
These sites are remotely located inside the Continental United States (CONUS) and 
outside Continental United States (OCONUS). Many of the test facilities are also used by 
active military for operations and exercise. T&E organizations usually have access to 
these sites but only when they are not required for military training exercises.  Any 
schedule conflict with military exercise and T&E operations results in cancellation of the 
T&E operations or postponement leading to delayed evaluation of the system. 
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Additionally, too many T&E events happening at the same time results in schedule delay 
or requirement to travel to sites located far away from the personnel supporting the test. 
Usually these challenges results in increased costs and schedule delays. Figure 1 in shows 
the ranges designated for DOT T&E operations.     
 
Figure 1. Test Ranges  
Poor Project Management 
Project management is the application of knowledge, skills, tools, and techniques 
to project activities to meet the project requirements (Project Management Institute, 
2008). Usually the personnel leading T&E projects are usually engineers possessing 
limited or no project management skills.  Without necessary tools of project management, 
it becomes quite challenging to successfully complete major T&E projects. Some of the 
issues associated with poor management include poor documentation, poor scheduling of 
events, poor distribution of roles to personnel, and poor management of funds. The 
patterns developed in this research work would help alleviate project challenges faced by 
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T&E communities. Figure 1 in (Defense Acquisition University, 2005) shows test-related 
documentation that the program manager is responsible for. 
 
Figure 2. Test Related Documentation 
T&E is one of the major requirements in Defense Acquisition Management 
System. Successful T&E provides data to the decision makers for analysis to determine if 
the DOD system is ready to transition to the warfighters. Failure to manage the projects 
correctly could lead to invalid evaluation leading to delays or cancellation of programs. 
The size and complexity of the DOD and pressure to rapidly transition systems to the 
warfighters contribute to challenges facing the T&E organizations during T&E execution. 
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The consequences of poor program management include cost overruns, schedule delays, 
and delivery of poor quality products.   
System and Software Design Patterns 
In software engineering, a design pattern is a general reusable solution to a 
commonly occurring problem within a given context in software design. It is a 
description or template for how to solve a problem that can be used in many different 
situations (Wikipedia, 2012). In (Cloutier R. , 2009) a pattern is described as a model or 
facsimile of an actual thing or action, which provides some degree of representation (an 
abstraction) to enable the recreation of that entity over and over again.  He describes 
systems engineering/system architecture pattern as models which capture a high-level 
structure, appropriate to the design of the major components of a system. Furthermore in 
(Erl, 2009) states that the simplest way to describe a pattern is that it provides a proven 
solution to a common problem individually documented in a consistent format and 
usually as part of a larger collection. The notion of patterns originated with the (building) 
architectural patterns of Christopher Alexander (Larman, 2004). Further, in the same 
reference, it is stated that patterns for software originated in the 1980s with Kent Bent, 
who became aware of Alexander’s pattern work in architecture, and then were developed 
with Ward Cunnigham at Tektronix. 
  In Center for Patterns and Systems Engineering (Cloutier R. , 2009), music 
demonstrates repeating patterns to make it easier to learn the tune. Three childhood songs 
have the same tune – Twinkle, Twinkle Little Star; Baa, Baa Black Sheep and The 
Alphabet Song. All are from the same Mozart tune. Mathematics is full of patterns – 
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methods to solve similar problems: sum of squares, quadratic equations, and standard 
integration of common functions. The use of cul-de-sacs by civil engineers/architects in a 
housing development is another example of a commonly found pattern. Other examples 
of patterns are geometric forms – a large circle and a small circle differ only by the 
radius. Patterns have been around in the engineering community for quite some time. 
Most notably, parts of the software community have been using them for years. The 
existence of patterns is almost universal. One can find patterns everywhere and the 
human mind seems to perceive patterns without conscious thought. Cloutier further 
explains that patterns express relation between the context, a problem, and a solution, and 
document the system attributes and usage guidance. They are time-proven in solving 
problems similar in nature to the problem under consideration.   
The notion of a pattern as described in (Erl, 2009) is already a fundamental part of 
everyday life.  Thomas Erl states that without acknowledging it each time, we naturally 
use proven solutions to solve common problems each day. Patterns in the IT world that 
revolve around the design of automated systems are referred to as design pattern. 
As stated in (Dong, Zhao, & Sun, 2009) , design patterns have emerged to become 
an important design guidance that provides good generic solutions to recurring problems. 
Each design pattern documents a guideline in the software development process and 
leaves room for application variations. 
In (Ambler, 1998), Scott described process pattern as a collection of general 
techniques, actions, and/or tasks (activities) for developing object-oriented software. 
Scott describes three types of process patterns conducted in organizations: Task process 
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patterns, Stage process patterns, and phase process patterns. He described task process 
pattern as pattern that depicts the detailed steps to perform a specific task, such as the 
Technical Review and Reuse First process patterns. Furthermore, he describes stage 
process as the pattern that depicts the steps, which are often performed iteratively, of a 
single project stage. A project stage is a higher-level form of process pattern, one that is 
often composed of several task process patterns. He describes phase process patterns as 
pattern that depicts the interactions between the stage process patterns for a single project 
phase, such as the Initiate and Delivery phases. In Figure 3, the program stage of process 
pattern is depicted. Scott shows that there is more to this stage than simply writing source 
code.  
 
Figure 3. Process Pattern  
Design patterns are recurring solutions to software design problems you find 
again and again in real-world application development. Patterns are about design and 
interaction of objects, as well as providing a communication platform concerning elegant, 
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reusable solutions to commonly encountered programming challenges (Data & Object 
Factory, LLC, 2001-2013). The three categories of the Gang of Four patterns generally 
considered the foundation for all other patterns are presented here as described in 
(Gamma, Helm, Johnson, & Vlissides, 1994). They are categorized in three groups: 
Creational, Structural, and Behavioral. 
Creational Patterns 
The creational patterns are ones that create objects for you, rather than having you 
instantiate objects directly. This gives your program more flexibility in deciding which 
objects need to be created for a given case. These include abstract factory, builder, 
factory method, prototype, and singleton. Figure 4 below shows the structure of the 
builder pattern.  The Build pattern separates the construction of a complex object from its 
representation so that the same construction process can create different representations. 
 
Figure 4. Build Pattern  
Structural Patterns  
The structural patterns deal with the composition of classes or Objects. The 
structural patterns included Adapter, Bridge, Composite, Decorator, Facade, Flyweight, 
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and Proxy. As an example, Figure 5 is presented here for structural adapter pattern. The 
adapter pattern converts the interface of a class into another interface clients expect. 
Adapter lets classes work together that couldn't otherwise because of incompatible 
interfaces. 
 
Figure 5. Adapter Pattern  
  
Behavioral Patterns 
Behavioral patterns characterize the ways in which classes or objects interact and 
distribute responsibility. Behavioral patterns as identified and described by GoF include 
Interpreter, Template Method, Chain of Responsibility, Command, Iterator, Mediator, 
Memento, Observer, State, Strategy, and Visitor. The structural presentation of the 
interpreter pattern is depicted in Figure 6. The interpreter pattern is described as the 
grammar and interpretation of a language. 
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Figure 6. Interpreter Pattern  
 
Patterns in Enterprise Software 
In recent years there has been a small but useful growth in describing patterns for 
the development of enterprise systems (Fowler, 2005). Two kinds of enterprise software 
patterns will be discussed: Patterns of Enterprise Application Architecture and Enterprise 
Integration Patterns. 
Patterns of Enterprise Application Architecture 
Martin Fowler in his Patterns of Enterprise Application Architecture provided a 
list of the patterns used in enterprise application architecture.  The pattern categories 
discussed include Domain Logic Patterns, Data Source Architecture Patterns, Object-
Relational Behavioral Patterns, Object-Structural Patterns, Web Presentation Patterns, 
Distribution Patterns, Offline Concurrency Patterns, Session State Patterns, and Base 
Patterns. Figure 7, is an example of enterprise application architecture pattern from 
Domain Logic Pattern. It shows a domain model pattern that creates a web of 
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interconnected objects, where each object represents some meaningful individual, 
whether as large as a corporation or as small as a single line on an order form.  
 
Figure 7. Domain Model Pattern  
 Martin Fowler work concentrated on Enterprise Application Architecture in the 
context of a layered architecture. 
  Enterprise Integration Patterns 
Integration of messaging system is discussed in (Wolfe & Hohpe, 2004). In this 
book, integration means connecting computer systems, companies, or people.  Based on 
this meaning, there are six types of integration: Information portals, data replication, 
shared business functions, service-oriented architectures, and distributed business 
processes. Examples of patterns used in messaging systems are provided here. Messaging 
system manages messaging the way a database system manages data persistence. 
Messaging system is needed to move messages from one computer to another because 
computers and the networks that connect them are inherently unreliable. Some of the 
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patterns included in messaging system include Request-Reply pattern (Figure 8), 
Multiple Consumers, Return Address, Multiple Service Providers (Figure 9), Correlation 
Identifier, and Pipes-And-Filters. 
 
Figure 8. Request-Reply pattern  
  
 
Figure 9. Multiple Service Providers  
 
There are drawbacks and benefits for using patterns. The following are some of 
the benefits and drawbacks identified in (Dong, Zhao, & Sun, 2009) , (Cloutier R. , 
2009), and (Erl, 2009).  
Benefits for Using Design Patterns 
• Design Reuse: Design patterns are suitable for reusing design experience at a 
high abstraction level. Patterns allow the designers to tackle the same problem by 
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reusing expert solutions. Patterns enable reuse of good concepts and 
implementations, and to preserve them for future projects. 
 
• Adaptability and Extensibility: Software developers adopt patterns in their 
design to improve adaptability and extensibility. 
 
• Documentation of Design Solutions and Tradeoffs: Design patterns generally 
document the design decisions and tradeoffs as well as possible ways for future 
evolutions. 
 
• Design Consistency: Can be used to ensure consistency in how systems are 
designed and built. Consistent application tends to naturally improve the quality 
of system designs. 
 
• Design Standard: Can become the basis for design standards. Architectural 
patterns may help control the complexity of architecture by standardizing it on a 
well-known and practiced pattern. 
 
• Educational Aids: Can be used as educational aids by documenting specific 
aspects of system design (regardless of whether they are applied). 
 
• Common Understanding: Describing parts of the architecture in the context of 
known and understood architecture patterns results in a common understanding of 
the architecture. 
 
• Mitigate Risks: Using and applying known architecture patterns in architecture 
design introduce less risk than a new architecture design. 
Drawbacks for Using Design Patterns 
• It is hard to understand the systems since the original design decisions and 
tradeoffs embedded in the design patterns are not available. 
 
• Due to lack of documentation, high-level architecture and design information is 
often missing in system implementations, particularly for legacy systems. 
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• Over time, similar designs are arrived at independently by different designers on 
various projects. 
• The design reuse prevents engineers from having to reinvent, or rediscover the 
same concept and provides a common vocabulary for the design concepts that a 
project can share. 
Summary 
As opposed to other areas, patterns have been developed and effectively 
implemented in software engineering field. The patterns studied were presented in terms 
of their, structure, context, problem part, and solution part. As determined during 
literature review, work has already begun of identifying and applying patterns in other 
areas including systems engineering. The literature review covered development and use 
of patterns mainly in software field. It was observed that similar methods and approach in 
developing patterns for software applications can also be used in developing patterns for 
other areas including T&E process, systems engineering, and hardware design. The 
benefits and drawbacks of using patterns were also identified. The literature review also 
included the identification of challenges commonly faced by T&E communities. These 
challenges were determined through informal peer survey and review of prior project 
work at a T&E organization. The development and appropriate application of identified 
T&E patterns leads to resolving the identified challenges.   
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III. METHODOLOGY  
Chapter Overview 
The methodology used to develop patterns for T&E operations is described in this 
chapter. Mainly the methodology is observational consisting of review of current and past 
T&E projects to identify and describe patterns. The patterns identified using this 
methodology are presented in the format shown in Table 3. This is the format used in the 
Design Patterns book (Dougherty, Sayre, Seacord, Svoboda, & Togashi, 2009) to 
describe the 23 pattern types grouped in three pattern categories: creational , behavioral, 
and structural.       
Table 3. Pattern Elements 
Pattern Element Element Description 
Pattern Name and 
Classification 
A descriptive and unique name that helps in identifying and referring to the 
pattern 
Intent  Goal behind the pattern and the reason for using it 
Also Known As Other names for the pattern 
Motivation (Forces)  A scenario consisting of a problem and a context in which this pattern can be 
used 
Applicability  Situations in which this pattern is usable; the context for the pattern 
Structure  A graphical representation of the pattern  
Participants  A listing of the objects used in the pattern and their roles in the design. 
Collaboration  How objects used in the pattern interact with each other 
Consequences  The results, side effects, and tradeoffs caused by using the pattern 
Implementation  Implementation of the pattern; the solution part of the pattern 
Known Uses  Examples of real usages of the pattern 
Related Patterns  Other patterns that have some relationship with the pattern; discussion of the 
differences between the pattern and similar patterns 
(Dougherty, Sayre, Seacord, Svoboda, & Togashi, 2009)    
Identification 
Patterns are identified based on the familiarity of T&E projects to the person 
developing them. The experience of the developer with T&E projects helps in 
discovering patterns in T&E. Due to repeatability of the processes conducted to achieve 
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T&E objectives, over time patterns are observed as the similar projects with related 
requirements and objectives are completed. The patterns identified in this thesis were 
repeatedly observed to occur to all the projects conducted in the organization. 
Unfortunately, the organization executing the processes may not recognize them as 
patterns resulting to wasted resources every time a project is conducted.  Another way to 
the patterns are identified is the review of completed test plans and project reports and 
study of their requirements. The reports would include consisted formats indicating some 
kind of pattern used in writing them. Additionally, some of the contents of each test plan 
or report would be consistently similar to test plans and reports of different projects 
indicating their similarity to some extent hence use of patterns. Reviewing the test plans 
and reports and understanding the requirements for each project, patterns can be seen in 
the approach of accomplishing the test objectives. For instance, test plans would resource 
requirements.  Planning, execution, and reporting processes are the main phases in T&E 
process. They form the backbone of every pattern developed for each T&E project.  
The following main T&E processes consist of specific tasks and documentation 
requirements that are included in each of the identified T&E patterns.  
T&E Planning  
Operational Test (OT) planning is one of the most important parts of the OT&E 
process. Proper planning facilitates the acquisition of data to support the determination of 
the weapon system’s operational effectiveness and suitability. Planning must be pursued 
in a deliberate, comprehensive, and structured manner. Careful and complete planning 
may not guarantee a successful test program; but inadequate planning can result in 
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significant test problems, poor system performance, and cost overruns (Claxton, 2005).  
During T&E planning, key processes and documentation are completed. These processes 
and documentation are completed either consecutively or concurrently to meet 
requirements. The documentation requirements include statement of work (SOW), rough 
order of magnitude (ROM), test plan (TP), work unit assignment (WUA), standard 
operation procedure (SOP), safety releases (SR), operational risk management (ORM), 
cost estimate (CE) and data collection Plans (DCP). The processes include conducting 
work acceptance review (WAR), developing timeline, developing operation plan 
(OpPlan), coordination with all the stakeholders, participating in test readiness review 
(TRR) and content review boards (CRB), and identifying and reserving resources 
required for the test.    
T&E Event Execution 
An OT plan is only as good as the execution of that plan. The execution is the 
essential bridge between test planning and test reporting (Claxton, 2005). Prior to 
commencement of event execution, the necessary test resources are identified and 
reserved. These include personnel requirements, equipment requirements, logistics 
requirements, facilities requirements, and funding requirements.  In order to be successful 
in the execution and meet sponsor’s requirements, the coordination of these requirements 
requires a systematic approach. This approach is repeated many times for each project to 
the point where the personnel performing it start seeing patterns.  When a project calls for 
certain skills, the manager or project lead approaches the resource manager to determine 
who is well suited to support the task. Likewise, when a project requires certain 
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equipment, the resource manager looks at the equipment inventory to determine if the 
equipment is available to support the project. This process is repeated with all other 
project requirements and in every project to the point where clear patterns are followed 
without the knowledge of the performers.  During the operations more patterns are 
observed. The operations such as surveying, equipment setup, test execution, and cleanup 
are consistently repeated for each project. Each of the tasks is completed per procedures 
established by the organization or as per requirements of the project. The repeatability of 
the procedures and the frequency of each task during multiple projects results to observed 
patterns. The patterns develop as these named tasks are performed to provide solution to 
problems anticipated during test operations. For instance, surveying is conducted to 
obtain equipment setup locations to ensure valid data collection. Appropriate equipment 
set up ensures smooth operations with fewer risks.  Cleaning up includes clearing the 
range of all test equipment and any hazardous or non-hazardous waste generated during 
the operations, returning equipment for repair and storage, and personnel retrograde to 
home commands.  
Reporting 
Upon completion of test execution and data validation, reduction, and analysis 
reporting phase begins. Reporting includes incorporating the data analysis results to 
established report templates. The templates used are repeatedly used for different projects 
with slight tailoring to fit each project’s requirements and specifications. During this 
reporting phase the following are accomplished: validation of raw data, reduction of raw 
data, data analysis, preparation of draft test report, peer review of draft report, completion 
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of test report, publishing of final report, delivery of test report to sponsor, archiving of 
test report for future reference. Data validation ensures that the correct and complete data 
is available.  The data reduction is performed prior to analysis and includes cleaning up 
the data to enable easier analysis. Data analysis results showing are incorporated in the 
test report and are used by the decision makers to determine if the project objectives have 
been met. The final report submitted to the sponsor consists of standard sections for each 
project. It includes system description, test results, conclusions, and recommendations. 
The test report must communicate the results of completed tests to decision authorities in 
a timely, factual, concise, comprehensive, and accurate manner (Claxton, 2005). 
Description 
Description is the second and last part of the pattern development methodology. 
Each pattern identified satisfies the three main pattern parts: pattern name, problem, and 
solution. A pattern name is a descriptive and unique name that helps in identifying and 
referring to the pattern. As observed in Introduction Chapter, a pattern is described as a 
named and well-known problem/solution pair. In this thesis, each identified pattern was 
named and their problem/solution pair identified. The names were selected based on the 
kind of pattern identified. For instance, a pattern presenting Cost Estimating process was 
simply named Cost Estimate and a pattern presenting the three primary phases in T&E 
process was simply named Primary. 
The test subjects in this thesis are the various patterns developed.  In results 
section the patterns are demonstrated in form of their structure and purpose. The structure 
shows each part of the pattern and its relationship with the other parts. 
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IV.  RESULTS 
Chapter Overview 
This chapter presents the results obtained from this investigation. The results include the 
presentation of various patterns identified and associating each of the patterns with the 
corresponding T&E challenge to be resolved using the pattern.      
T&E Patterns 
Based on T&E operations and challenges encountered during the operations, eight 
T&E patterns have been identified and described in this thesis. The patterns are in three 
categories as used for the 23 patterns of the GoF. These categories are creational, 
behavioral, and structural. In this thesis, five behavioral patterns, one creational pattern, 
and one structural pattern were identified. Table 4 shows a list of the patterns identified.  
Table 4. T&E Patterns  
Pattern 
Category 
Pattern 
Name 
Problem Solution 
Behavioral 
Primary What are major T&E processes? 
Complete the planning, execution, and 
reporting phases in every T&E project 
Objective What are project objectives and how are will they be achieved? 
Identify sponsor requirements and conduct 
T&E operation to achieve project objective 
Cost 
Estimating 
Are the project costs correctly 
identified and funds assigned? 
Conduct cost estimate based on sponsor 
requirements to determine the cost for 
travel, material, and labor 
Schedule 
Are project events and 
documentation completed in a 
timely manner?  
Based on sponsor requirements and 
resource availability, determine the 
appropriate schedule for all project events   
Work 
Acceptance 
Process 
What work/T&E projects 
should an organization accept? 
Review the Statement of Work to 
determine appropriate capabilities to 
accomplish the project objectives 
Risk 
Management 
Are the projects correctly 
managed?  
Develop and implement a risk management 
plan  
Creational  Hazard Control 
How procedures can help to 
avoid hazards during operations 
Create and follow a standard procedure to 
control hazards during operations 
Structural  Test Team Who is supporting the test?  A test team is developed with appropriate skills to accomplish test objectives. 
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Behavioral Patterns 
Name: Primary Pattern 
The primary T&E operation pattern consists of the three main phases of the T&E 
operation. These phases completed sequentially in each operation include planning, 
execution, and reporting. Planning encompasses all the necessary preparation prior to 
subsequent processes. As discussed previously, preparation includes selection of test 
item(s), establishment of test procedures, selection of test site, selection and training of 
test personnel, preparation of test facilities and resources, the acquisition of support 
equipment, and test supply support. Execution involves conducting the actual test to 
determine system performance. The main events during execution phase include traveling 
to the test site, setting up the appropriate data collection equipment, conducting the test 
execution per the test plan, and collect the type and amount of required data. The 
reporting phase consists of data validation, data reduction, data analysis, and report 
writing. The data validation is performed to ensure that the valid data was collected. 
Reduction is cleaning up of data prior to analysis. Once the data is analyzed using 
statistical methodology and other appropriate techniques, the results are incorporated in 
the formal report and delivered to the sponsor.   
Intent: The three major processes in the T&E effort are planning, execution, and 
reporting. In every T&E event, these processes are repeated in the following order:  
planning → execution → reporting. 
Also Known As: Not applicable (n/a). 
Motivation (forces):  As simple as in everyday life, human beings are constantly thinking 
first (planning) before reacting (execution) and getting results of their actions (reporting). 
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In the T&E this pattern is always performed regardless of the level for each project. The 
completion of the pattern is an assurance that the Operation has been conducted 
appropriately. 
Applicability: This pattern is applicable in everyday life in all activities where a 
reportable successful operation is expected. All the T&E events in DOD requires 
planning, execution, and reporting; planning to ensure successful execution, execution to 
test system capability, and reporting to test the capability of the system. 
Structure: The graphical presentation of the Primary T&E Operation Pattern is shown in 
Figure 10.  
 
Figure 10. Primary Pattern 
Participants: The participants in this pattern include planning, execution, and reporting. 
• Planning – planning is the first step in T&E Operation. It includes all the 
necessary preparation prior to execution.  
• Execution – Test execution includes executing a test, collecting data, 
conducting data reduction, validation, and analysis, and conducting a data 
review to ensure data is adequate to support evaluation.  
• Reporting – reporting is the final step in this pattern. It is the step 
immediately before project close-out.  
 
33 
Collaboration: The three phases collaborate with each by order of precedence to 
accomplish the pattern’s objective. The phases are completed sequentially starting with 
planning.       
Consequences: Using the pattern leads to streamlined Operation to efficiently and 
effectively conduct the T&E events. However, as mentioned in previous section, there are 
tradeoffs for using the pattern.  
Implementation: The implementation of this pattern is observed in all projects 
undergoing T&E phase of acquisition frame work.   
Known Uses: This is the primary pattern used while supporting a T&E effort.   
Related Patterns:  Related patterns are the patterns developed from individual Operations 
of this pattern. This primary pattern is included in all other patterns as it will be shown 
here.  
 
Name: Objective Pattern 
The objective pattern consists of all the necessary steps performed to achieve the 
objective of the T&E operation.  For instance, a Service Life and Accelerated Age test for 
Time Blasting Fuse Igniter (M760) was conducted to update the Operational Reliability 
and Service Life Projection. The objective for this test was to update the Ro and SLP of 
the item and was achieved by using the objective. The pattern presents the steps 
necessary to meet the T&E objective efficiently and effectively. These steps include 
ensuring that complete documentation required for the test is available and that all the test 
processes have been considered and correctly planned for. For instance, SOW is first 
received by the testing agency from the sponsor to determine customer requirements 
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(T&E objective). The inputs to the SOW include customer requirements, test 
requirements, and kick-off meeting guidance. The testing organization then develops a 
WUA stating the tasks to be accomplished to meet the test objective. The WUA inputs 
include cost estimate and SOW. Additionally, the WUA provides the estimated cost, 
deliverables, and the due dates for each deliverable. Once the sponsor signs the WUA, 
the testing agency develops a test plan along with a standard operating procedure (SOP) 
to be used during the execution of the test.  
Intent:  this pattern is used to ensure that the test objectives are met. It is a pattern 
composed of steps necessary to accomplish the test objective. The test objective is to test 
the system in accordance with customer’s specifications to determine to if the system 
requirements are met.   
Also Known As:  n/a. 
Motivation (Forces): All the T&E events have one objective in common: testing system 
capability. The desire to test the system per customer’s specifications and requirements 
drives the need and usage for this pattern.   
Applicability: This pattern is applicable in all T&E events conducted for DOD systems.   
Structure: The pattern in Figure 11 shows the flow process of achieving the T&E 
objective. It includes the main processes and documentation.  
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Figure 11. Objective Pattern 
Participants: As described in the solution paragraph and as shown in the structure, the 
participants (as shown in the structure above) include test plan, Op Plan, SOP, Timeline, 
Test report.  
The test plan provides detailed information about the test objective, system 
description, schedule, test personnel information, test execution procedure, test samples, 
and data forms and data collection requirements.   
The OpPlan is a planning tool prepared in SharePoint for tracking the status of 
project planning. It is reviewed and approved by the management team prior to test 
execution.  It includes project name, estimated test dates, equipment requirements, 
personnel requirements, test samples requirements, final project documentation, and Op 
Plan Checklist. It also includes a comments section to gather comments and remarks 
provided by stakeholders including the Op Plan reviewers and approvers.  The review 
and approval process is initiated by the PL once he has confirmed that every action item 
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in the checklist has been completed.  Through signature flow process, the Op Plan is 
subsequently sent to all the reviewers and approvers. 
Standard Operating Procedure (SOP) is a safety documentation that contains 
procedures to be followed during T&E event for safe operation to avoid injury to 
personnel or damage to equipment. It includes a hazard analysis table consisting of all the 
identified potential hazards. Prior to starting of operation, a safety brief is conducted to 
ensure that test participants are aware of the potential hazards.  
In addition to OpPlan, the PL is expected to develop a timeline showing the 
amount of time each step of the T&E Operation takes.  For instance, it will show the 
number of days required to complete preparing a test plan. It also shows the cumulated 
amount of time at every step of the process from planning to reporting.   
Collaboration: The objects in this pattern work together to achieve the test objective.  
Sometimes the objects (documents) are references to each other.  
Consequences:  Using this pattern leads to a standard and more effective and efficient 
method of achieving test objectives of current and future projects. it helps plan, execute, 
and report on T&E operations with less resources since every time the process is 
conducted is reusing already established method that has been used many times. The test 
team will spend less time and funds during planning, executing, and reporting for a new 
project if the pattern is effectively implemented.  Furthermore, use of this pattern results 
to fewer mistakes as the steps in the pattern have been conducted before and have been 
mastered. Contrary, using the pattern discourages innovation. For instance, the 
organization will be reluctant to invest in investigating to new methods as long as the 
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current methods are working sufficiently. This results to an organization and workforce 
with no opportunity or motivation of improving their process.  
Implementation: This pattern is used to determine test objective. It ensures that effective 
method is employed to assure successful execution of T&E operation as expected by the 
sponsor. Proper implementation of this pattern during all phases of T&E operation could 
result to a more successful and efficient operation.  
Known Uses: This pattern is used during the planning, execution, and reporting of most 
DOD T&E Operations. 
Related Patterns: The related are all the T&E patterns included in this methodology 
section.   
 
Name: Cost Estimate Pattern 
Cost Estimate (CE) is conducted upon acceptance of the rough order of magnitude 
(ROM) by the customer to determine the amount of funds required to complete the T&E 
operation. The command approve template consisting of formulas to calculate the labor 
amount using the correct current Fiscal Year labor rates is used to develop the CE. The 
template consists of the three phases of the T&E operation: Planning, Execution, 
Reporting. Labor, travel, and material costs are estimated for each phase. The labor 
portion is broken out into the number and specialty of the personnel supporting the 
project, the number of days and the number of hours per day each personnel category will 
be working until the completion of the assignment. Additionally, the two labor types, 
government and contractor support, are calculated separately to ensure the appropriate 
type of funds are determined. The travel portion consists of the per diem, lodging, and 
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mode of transportation expenses based on the travel requirements and mainly controlled 
by the amount of travel and location of the T&E events.  Lastly, the material and 
equipment costs are included if any required for T&E support. The summary of funds 
showing the break-out of funds into labor, travel, and material for both government and 
contractor support is incorporated into the Work Unit Assignment.   
Intent: This pattern ensures that the cost estimate for the project is correctly done to 
ensure availability of funds to support the T&E project.   
Also Known As: N/A 
Motivation (Forces):  There always limited funds to execute DOD events. Organizations 
are always encouraged to do more with less. Additionally, when bidding for T&E project, 
usually there is more than one qualified testing agency and usually the least expensive 
once gets the work. A good CE is the starting point to determine how much money is 
enough, and not a penny more, to accomplish test objective.  
Applicability: This pattern is applicable in all projects that will require funds to conduct; 
usually all the DOD projects.   
Structure: The cost estimate template is used to determine the cost for completing the 
project tasks. Figure 12 presents the cost estimate structure showing documentation and 
process requirements to obtain correct amounts for each cost element; travel, labor, and 
material. 
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Figure 12. Cost Estimate Pattern 
Participants: The participants in this pattern are all the factors considered in developing a 
good CE. These include labor hours, travel expenses, and material expenses, test phases 
(planning, execution, reporting).  
Collaboration: Objects collaborate to achieve the best results. For instance, they obey the 
precedence rule; planning estimate is completed prior to execution estimate while the 
reporting estimate is completed after the execution estimate.  Additionally, the objects 
can give or take depending on the PL’s requirements to ensure a good estimate. For 
instance, if the travel requires more than calculated, the labor object can be reduced to 
meet the travel object’s requirement.  
Consequences: As previously mentioned, using any pattern has consequences; good or 
bad. Using CE pattern prevents mistakes that could lead to underestimating or 
overestimating of a project. Also, it saves time during development of a new CE usually 
what needs to be done is to change a few things and adjust numbers based on the 
requirements of a new project.   
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Implementation: CE pattern is used in all projects. CE ensures that all the cost 
requirements for the project have been accounted. A good CE alleviates the cost 
challenges previously discussed. The risks of running out of funds before the project is 
completed are significantly reduced when a good CE pattern is used in all projects and 
especially with new and unfamiliar projects.  
Known Uses: This pattern is used during the planning of a new project. It is used to 
determine the amount of funding is required to complete all the project tasks.  
Related Patterns:  No other patterns are related to this.  
 
Name: Schedule Pattern 
The schedule pattern solves the problem: what is the required test schedule to 
complete the test objectives in a timely manner? The solution will include determining 
schedule based on test requirements, collaborating with all the stakeholders, developing  
an effective timeline, developing an operations plan on Microsoft SharePoint while 
considering all the risks to include scope creep, weather, lack of funds, insufficient 
personnel, equipment support, etc. Test schedule starts when the project is initiated and is 
usually adjusted as required and possibly during the execution of T&E operations.  
Schedule pattern includes the accounting of all the actions and their assigned execution 
durations. The Operations Plan and timeline are good resources during development and 
tracking of schedule.  The OpPlan shows all the action items to be completed during 
planning of the T&E prior to test execution while the timeline shows the start and 
completion times of all the steps in the T&E operation. 
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Intent: Test schedule pattern allows easier scheduling of test functions by following an 
established and repeatable process. Scheduling pattern ensures that the organization uses 
a known process of scheduling that guarantees completion of projects tasks in a timely 
manner.  
Also Known As: Test schedule is also known as a Period of Performance because it 
shows the overall duration the funding will be available to complete the project.  
Motivation (Forces):  Test scheduling pattern is driven customer requirements, project 
requirements, and resource availability. The customer usually indicates in the SOW the 
period they expect to receive test deliverables (test plan, test report, etc.). The test 
schedules will be developed so as to meet the dates specified by the customer. 
Additionally, test scheduling will be developed based on the project conducted. For 
instance, scheduling for a small project requires less work than scheduling for a big and 
complicated project. Finally, the availability of resources is a major factor affecting the 
scheduling of projects. For example, two tests using similar resources such as test 
equipment, ranges, personnel, etc., will be scheduled at different times to avoid resource 
constraint.  
Applicability: Scheduling pattern is applicable in all T&E operations. It is applied during 
planning phase to ensure that all the necessary preparations have been completed prior to 
execution of test. During execution phase, scheduling of events is at most importance 
because it ensures a collection of valid data for analysis to determine system’s 
capabilities.    
Structure: Scheduling pattern in Figure 13 encompasses the steps and milestones of the 
project.   
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Figure 13. Scheduling Pattern 
Participants: Participants in scheduling pattern include resources scheduled, milestones, 
tasks planned, tasks completed, upcoming tasks, dates, and durations for task completion.   
Collaboration: Availability of resources ensures completion of planned tasks hence 
achievement of milestones as required by the testing agency. The dates to start and 
complete the planned tasks will be shown on the schedule. Milestones are achieved when 
tasks are completed as reflected in the scheduling pattern. The duration for each task is 
determined by the start and end dates assigned.  
Consequences: Using the scheduling pattern ensures that the major project actions are 
scheduled appropriately to avoid any delay of deliverables to the sponsor. The project 
leader saves a lot of time that is used in completing other project actions by using the 
scheduling pattern. Additionally, the scheduling pattern provides the project leader with a 
peace of mind knowing that there is no risk of schedule slip since the pattern has been 
successfully used with past projects.   
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Implementation:  This pattern is implemented during all the phases of the T&E 
operations. The timely completion of scheduled events relies on an effective scheduling 
pattern. It is advisable to use it all the time for consistency and assurance for success.    
Known Uses: Used during the scheduling of T&E events. This pattern is useful when 
planning, executing, reporting, and closing out of all DOD T&E operations to avoid 
schedule delays, cost overruns due to schedule slip, and loss of key T&E personnel due to 
reassignments at the end of initially set period of performance.  
Related Patterns: Test schedule pattern works with the collaboration of other T&E 
patterns. The schedule pattern is developed upon completion of Test Objective pattern.   
 
Name: Work Acceptance Process Pattern  
DOD is a complex organization with innumerable systems requiring to undergo 
T&E prior to transitioning to the warfighter. Each of these systems has specific T&E 
requirements that require skills and capabilities to meet. The Work Acceptance Process 
determines if the resources and capabilities are available to meet the test requirements. 
This is done by conducting a work acceptance review with attendance of the project 
leader, program manager, and select organizational management team members.  
Intent: The pattern ensures that a consistent process is used all the time during the 
acceptance of T&E project. 
Also Known As: n/a. 
Motivation (Forces): DOD is a complex system consisting of many agencies, systems, 
and a large workforce. Among the agencies are T&E agencies responsible for testing and 
evaluating systems prior to transitioning to the warfighter. A successful T&E 
 
44 
organization is equipped with capable workforce and equipment for conducting the T&E 
operations. This pattern is developed to ensure that the organization is well equipped to 
test and evaluate the systems provided by the developing sponsor.       
Applicability: This pattern is applicable in all projects and as soon the sponsor provides a 
statement of work to the testing organization.  
Structure: The work acceptance process is provided in Figure 14.   
 
Figure 14. Work Acceptance Process Pattern 
Participants:  Participants in this pattern include work type, customer requirements, 
documentation requirements, and review process.    
Collaboration: During the work acceptance process, the work type is evaluated by the 
management to determine if is supportable by the organization. The customer 
requirements are related to the type of work received. For instance, Surveillance Testing 
will have customer requirements such as determining or updating the Service Life 
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Projection and Operational Reliability. The review process is conducted by referring to 
the documentation requirements and customer requirements.     
Consequences:  There are a lot of benefits for using this pattern. First, the right and 
supportable work is accepted and the required documentation for funding is prepared in a 
timely manner before the period of performance starts.  
Implementation: This pattern is implemented in the acceptance of all new work in the 
organization.  
Known Uses: Organization use this pattern to ensure that the work performed is 
supportable based on the capabilities of the organization. 
Related Patterns:  n/a.  
Name: Risk Management Pattern 
Risk management pattern is a behavioral pattern developed to effectively manage 
project risks. Risk management is application of skills, knowledge, and risk management 
tools and techniques to your projects to reduce threats to an acceptable level while 
maximizing opportunities (Heldman, 2012).  Hilson and Simon in (Simon, 2012) 
describes risks as arising from uncertainty and they are about the impact that uncertainty 
events or circumstances could have on the achievement of goals. In Risk Management 
Guide for DOD Acquisition  (Defense, 2006), risk is defined as a measure of future 
uncertainties in achieving program performance goals and objectives within defined cost, 
schedule and performance constraints. This risk management pattern encompasses all the 
steps conducted to ensure a successful operation without impact of risks. The potential 
risks considered in risk management during a T&E operation include mismanagement of 
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funds, cost overrun, schedule slip, poor service or product quality, dissatisfied customers, 
damage to equipment, and injury to personnel.  
Intent: This pattern provides an easier way to ensure that the operation will be conducted 
successfully with reduced risks. Use of the pattern provides the ability to reuse what has 
been used before and is believed to work. DOD testing organizations face potential 
shutdown if they fail to manage critical risks. For instance, risks resulting in death can 
result in a shutdown.     
Also Known As: n/a. 
Motivation (Forces): The forces that drive the development of risk management include 
fear of failure, limited funds, limited time, sponsor oversight, critical project, customer 
expectations, desire for success without failure, and management support. Due to the 
mentioned forces that could lead to loss of business or failure to provide needed support 
to the warfighter, T&E organizations will be driven to follow a risk management plan 
that has worked before and guarantees success for current and future projects.     
Applicability: Risk management pattern is applicable in the planning, execution, and 
reporting of all projects. It is also applicable to both small and big projects. Finally it is 
applicable all the time during the project lifetime.   
Structure: Since identified risks are always reoccurring during operation and new risks 
are developed and identified during operation, risk management pattern is best presented 
as an iterative process. As described in (Denis, 2010), the structure in Figure 15 includes 
the following steps:  
(1) Risk Strategy: Decision on how to manage risk throughout the duration of the 
operation 
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(2) Identify Risk: Identify what is the risk, and what is at risk.  
(3) Allocate Ownership: Owner is best person positioned to perform mitigating 
actions on the risk and monitor the risk.  
(4) Evaluate Risk: Evaluating and assigning the risk with an impact and probability 
score.  
(5) Plan Mitigations: In a general sense, every risk has a standard set of mitigations 
which can be applied to it. These are commonly referred to as ‘The 4 Ts’: 
a. Transfer – transfer the risk to another party 
b. Tolerate – Do nothing option for risks with very low impact 
c. Terminate – Adjusting the program so the risk is no longer applicable to 
the program. 
d. Treat – Take actions to reduce the probability and impact of risk.  
(6) Implement Actions: Concrete actions to the risk owner for risk management 
(7) Monitor and Control: Review of risks and actions so the risk impact and 
probability can be updated following any actions which have been performed to 
treat them. 
 
Figure 15. Risk Management Pattern 
Participants: Participants in this pattern are the four main steps for risk management and 
the actions performed during each main step.  
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Collaboration: As the pattern structure shows, each main step is dependent of the 
completion of the preceding or succeeding one.  
Consequences: Using risk management pattern could result in many benefits that include 
less or no injuries, cost overruns, schedule slips, poor work quality, loss of equipment, 
and loss of skilled personnel. Contrary, using the pattern may result to increase in 
program costs because funds will be required to ensure consistency use of the pattern in 
all projects even in some would not require it.  
Implementation: This pattern is implemented in the planning, execution, reporting, and 
closing out phases of all projects. The pattern is repeated in each phase to identify, 
analyze, and control all risks. 
Known Uses: Risk management pattern is used all the time during risk management 
meaning all the time throughout the lifetime of the project.  
Related Patterns:  Hazard control is a related pattern to risk management pattern. In risk 
management, safety hazards are identified as some of the risks in a project that could 
result in increased cost and schedule slip if they are not effectively managed and 
controlled.  
Creational Pattern 
Name: Hazard Control 
Hazards are controlled to ensure safe T&E operations. As it is impossible to 
identify all the risks associated with any project, it is also not possible to identify all the 
hazards in an operation. Organizations have established hazard analysis procedures to 
identify and mitigate operation hazards. For instance, in  (CRANE, 2009), hazard 
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analysis is defined as the process of identifying and evaluating the hazards of a system, 
operation, facility, or item and then making change recommendations that would either 
eliminate the hazard or reduce its risk to an “acceptable level”. Hazard analysis is a 
formal/specific type of Operational Risk Management (ORM) that is required for 
hazardous operations. The hazard control pattern represents the relationships of the parts 
during the hazard analysis process. Similarly to creational pattern form in software 
design, the “factory” in this pattern are the sources of information, resources, or guidance 
and the “products” are the destinations where the action is performed or the result of the 
guidance provided from the factory. For instance, the test organization as a “factory” 
“creates”, as products, the safety personnel.  
Intent: The goal behind the safety pattern is to provide a quicker solution during the 
development of safety control plan for T&E operations. This pattern ensures that safety 
control is effectively implemented in T&E operations to avoid hazard mishaps. 
Also Known As:  n/a 
Motivation (Forces): This pattern can be used during the review and approval of an SOP 
for a conducting T&E of a new project. The participants involved including the test 
organization, SOP, walkthrough, and pilot test would collaborate to ensure that the SOP 
is completed and ready for use during the operation. 
Applicability: This pattern is applicable during the planning and execution phases the 
T&E operation. For instance, during the planning phase, the SOP is developed and during 
execution the safety personnel complete the hazard brief requirements prior to execution. 
Structure:   Figure 16 depicts the hazard control structure. The structure shows the 
participants and their relationships with each other. 
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Figure 16. Hazard Control 
 
Participants:  All the participants of this pattern are shown on the structure. The test 
organization is the main participant. 
Collaboration:   Collaboration is reflected in the relationship among the participants. For 
instance, the safety personnel provide hazard brief forms to test team to sign after 
completing the hazards briefing. 
Consequences:   This pattern provides an easier and effective way of ensuring that 
hazards are controlled during operations. There are no known side effects or tradeoffs 
known for using this pattern.  
Implementation:  Some of the T&E challenges identified including safety hazards, 
schedule, and government policies are greatly alleviated by using this pattern. 
Known Uses: Used during the approval of new SOPs and execution of T&E operations. 
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Related Patterns: Risk management is a related pattern hazard control pattern. In risk 
management, safety hazards are identified as some of the risks in a project that could 
result in increased cost and schedule slip if they are not effectively managed and 
controlled.  
Structural Pattern 
Name: Test Team 
Test Team is a kind of structure pattern consisting of the personnel required to 
support a certain test. The review of past projects have provided the insight to general 
structure of a test team pattern that organizations tend to use when assigning personnel to 
different roles of a project. The test team structure represents the key stakeholders of a 
test organization to ensure successful completion of project requirements.   
Intent:  The purpose of this pattern is to ensure that the appropriate personnel are 
available to support all the tasks required to accomplish the project objectives.    
Also Known As: n/a.  
Motivation (Forces):  The motivation forces include personnel experience level, 
personnel availability, personnel skills, test requirements, and collaboration of personnel 
during the period of performance.   
Applicability:  This pattern is applied all the time during the assignment of new projects 
to personnel.  
Structure: The structure in Figure 17 represents the Test Team pattern. It shows the test 
team hierarchy beginning with the test division’s manager.  
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Figure 17. Test Team 
 
Participants: participants of this pattern are all the test team personnel shown at different 
levels of the structure.  
Collaboration: All the four levels in this pattern collaborate to achieve project’s 
objectives.  The relationship among the levels forces the participants in each level to 
collaborate.  
Consequences: Failure to use the pattern could result to poor management of personnel 
or personnel skills during project execution. For instance, unskilled personnel could be 
assigned to wrong tasks if the pattern is not used to identify the personnel with the 
appropriate skills.  
Implementation: This pattern is implemented during the planning of a new project. The 
test team is assembled following the pattern that will be used to completed project tasks.  
 
53 
Known Uses:  Used by organizations when forming test teams for assigned projects.  
Related Patterns:  n/a. 
Summary 
Three categories of patterns were identified and described during this 
investigation. The three categories are behavioral, creational, and structural. The four 
patterns in behavioral category are primary, objective, cost estimate, and schedule. Risk 
management is in creational category, and the test team is in structural category. The 
patterns were identified using observational methodology that included reviewing the 
documentation of past and current projects familiar to the author.  The eight patterns 
which are precisely described would benefit the T&E communities if implemented in 
their processes. Table 5 shows the pattern and corresponding challenges anticipated to be 
resolved if patterns are appropriately implemented.  
Table 5. Patterns and Challenges in T&E Operations 
Pattern Name Challenges 
Primary Program Management 
Objective Data Collection, Cost, Schedule 
Cost Estimate Cost, Workforce, Test Equipment, Test Facilities  
Schedule Cost, Schedule, Test Equipment,  
Risk Management Cost, Hazards, Schedule, Workforce, Test Equipment, DOD 
Policies, Weather, Data Collection, Collaboration, Test Facilities, 
Program Management 
Work Acceptance 
Process 
Cost, Schedule, Test Equipment, Workforce, Test Facilities  
Hazard Control Cost, Hazards, Schedule, Workforce, Test Equipment, DOD 
Policies 
Test Team Workforce, Schedule, Program Management 
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Investigative Questions Answered 
The three investigative questions answered by this research were (1) How to 
identify some of the challenges encountered by a typical T&E organization? (2) How to 
determine some of the T&E patterns organizations can use to plan, execute, and report 
before, during, and after T&E event? and (3) How could the T&E communities use the 
patterns to overcome challenges encountered during T&E operations? The first question 
was answered by identifying the T&E challenges through experience gained from 
working in a T&E organization and review of documentation of past reports. A 
methodology was developed that was used to develop the patterns a T&E organization 
would use to plan, execute, and report before, during, and after T&E event. The patterns 
were clearly identified and described in the simplest way possible by including only the 
necessary steps.  The third question is about the implementation and use of the patterns to 
resolve T&E challenges. The implementation and known uses for each pattern are 
provided in pattern descriptions.      
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V.  CONCLUSIONS AND RECOMMENDATIONS 
Chapter Overview 
This is the final chapter of the research and it presents the conclusion of research, 
significance of research, recommendations for actions and recommendations for future 
research.  
Conclusions of Research 
Eight patterns observed in the T&E community were identified and described in 
this research. The patterns were presented and described using the forms frequently used 
in the software community. Through literature review, it was determined that patterns are 
mostly developed and utilized in software design than in hardware or process design. The 
main purpose for each of the patterns identified in this research is to achieve T&E 
objectives in the most effective and efficient way possible. Consequently, the patterns 
developed here have a lot of similarity and dependence to each other. Finally, this thesis 
provides the answers to the three research questions investigated.    
An informal survey was presented to co-workers of varying skill and experience 
levels for their feedback on use of patterns and response to challenges they face in their 
projects. The survey was designed with a Yes/No response options. The personnel were 
requested to review the pattern structures and T&E challenges before responding to the 
questionnaire. The five statements below indicate responses to the use of patterns and 
impact of challenges faced in T&E community.  On average, the personnel agreed that:    
1. The challenges identified really exist in the T&E community 
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2. The patterns present the processes they use  
3. Reducing the occurrence and impact of T&E challenges would be more likely 
by using patterns.  
4. They would use the patterns to resolve the identified T&E challenges  
5. The difficulty of their T&E tasks is greatly alleviated by using the patterns  
Significance of Research 
This research identified and described patterns used in the T&E communities. 
These patterns are used during the execution of T&E objectives. If appropriately 
implemented, these patterns would help alleviate some of the commonly encountered 
challenges in the T&E environment such as poor project management, schedule conflicts, 
cost overruns, strict DoD policies, lack of appropriate test equipment and facilities, and 
collection of wrong data. Failure to control or eliminate the T&E challenges could result 
in serious impact to cost, schedule, and quality of the deliverables.    
Recommendations for Action 
It is recommended that all the DoD T&E communities develop and use patterns 
for T&E processes.  The DOD T&E communities are encouraged to tailor the patterns 
developed as necessary to fit their T&E requirements.     
Recommendations for Future Research 
Compared to software engineering, there has not been much research in systems 
engineering processes and hardware patterns. In addition to patterns identified, there are 
more that can be identified and described in T&E processes. Future research is 
recommended to identify more T&E patterns.     
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Summary 
This research provided an opportunity to identify and describe patterns in the 
T&E operations. Eight patterns including primary, objective, cost estimate, schedule, risk 
management, work acceptance process, and hazard control, and test team were identified. 
Additionally, challenges commonly experienced during the planning, execution, and 
reporting of T&E operations were also identified. These challenges include Cost, 
Hazards, Schedule, Workforce, Test Equipment, DOD Policies, Weather, Data 
Collection, Collaboration, Test Facilities, and Program Management. Finally, each 
pattern was associated with the challenges that would be resolved by implementation of 
the pattern.  
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Appendix A: Acronyms 
AFIT  Air Force Institute of Technology  
CE  Cost Estimate    
DAU  Defense Acquisition University  
DOD  Department of Defense   
DT&E  Developmental Testing and Evaluation  
JCIDS  Joint Capabilities Integration Development System 
LFT&E Life-Fire Testing and Evaluation  
MOE  Measure of Effectiveness   
MOP  Measure of Performance   
MOS  Measure of Suitability  
n/a  Not Applicable    
OpPlan Operations Plan    
OT&E  Operational Testing and Evaluation  
PoP  Period of Performance   
Ro  Operational Reliability  
SECNAVINST Secretary of the Navy Instruction  
SEP  Systems Evaluation Plan   
SLP   Service Life Projection   
SME  Subject Matter Expert   
SOP  Standard Operating Procedure   
SOW  Statement of Work    
T&E  Test and Evaluation    
TAD  Temporary Assignment of Duty  
WAP  Work Acceptance Process   
WAR  Work Acceptance Review   
WUA  Work Unit Assignment   
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